

NATIONAL DREDGING PROGRAM II

Procurement Forecast for 2014

Port	Dredging	Bulk (million m ³)	Term	Public notice publication (dd/mm/yyyy)	Auction (dd/mm/yyyy)
Santos	Design and enlargement	8,93	3 years	20/05/2014	11/06/2014
	Maintenance	13,2			
Mucuripe	Design and enlargement	1,1	6 months	13/mar/14	04/april/14*
Rio de Janeiro	Deepening and Design and enlargement	2,73	1 year	april/2014	Plus 40 days
Rio Grande	Design and enlargement and Maintenance	33	3 years	may/2014	Plus 40 days
Paranaguá	Deepening and Maintenance	11,03	3 years	june/2014	Plus 40 days
Cabedelo and Maceió	Deepening	5,4	1 year and a half	july/2014	Plus 40 days
Niterói and São Gonçalo	Deepening and Design and enlargement	5,5	1 year and a half	August/2014	Plus 40 days
Itaguaí, Vitória, Salvador and Maceió	Maintenance	6	4 years	October/2014	Plus 40 days
Recife, Suape, Cabedelo, Natal and Mucuripe	Maintenance	9	4 years	November/2014	Plus 40 days
Itajaí, São Francisco do Sul and Imbituba	Design and enlargement and Maintenance	8,1	4 years	December/2014	Plus 40 days
Suape	Deepening	1	1 year	December/2014	Plus 40 days

**Bidding process terminated for not declaring the winner.*